at office and residence of Shri J. K. Gulati at Kathara and at his house in New Delhi. During the search at New Delhi, the raiding party seized hard cash to tune of Rs. 7,92,310/-. The total assets discovered following searches amounted to Rs. 16,65,941.97 which includes cash, bank accounts etc. and house-hold goods assessed at Rs. 2,13,595/-. CBI investigations are in progress. Pending receipt of investigation report from CBI, Shri J. K. Gulati, General Manager has been transferred by the CCL Management from Kathara Area to the Head Quarters on administrative grounds and further action, including disciplinary action, will be taken after receipt of investigation report from CBI.

Execution of various Thermal Power Projects

2671. KUMARI SUSHILA TIRIA: Will the Minister of ENERGY be pleased to state:

(a) what is the progress made so far in the execution of various thermal power plants envisaged in the currrent plan period both in the Central and State sectors;

(b) whether some of these projects are not likely to be completed by the end of the Plan; if so, what are the names thereof; and

(c) what steps are being taken by Government to ensure their completion at least in the central sector during the Seventh Five Year Plan period?

THE MINISTER OF STATE IN THE DEPARTMENT OF POWER IN THE MINISTRY OF ENERGY (SHRIMATI SUSHILA ROHATGI): (a) Thermal capacity totalling 15,999 MW was programmed for commissioning during the 7th Plan period. As against this thermal capacity of 7277 MW in the Central and State Sectors, has already been commissioned/rolled upto end February, 1988.

(b) As per the present assessment, the thermal projects which are not likely to be completed by the end of the Seventh Plan period are Neyveli 2nd Minecut Extn. Unit-IV, Tuticorin Extn. Unit-V, Tenughat Unit-I, Lakwa Gas Turbine Units, V, VI, VII and VIII, Birsinghpur Unit-I, Kolaghat Unit-I, Bokaro 'B' Units II & III and Kolaghat Extension Unit-IV.

(c) A number of measures have been taken to expedite the implementation of power projects including those in the Central Sector which include regular monitoring of the projects by the Central Electricity Authority to expedite supply of equipments and materials, visits to projects sites by engineers of the CEA to identify and resolve constraints, organising review meetings of agencies concerned etc. The need to obviate time and cost overruns is also being constantly emphasised on Project Authorities.

Import of Car Phones

2672. SHRIMATI KRISHNA KAUL: Will the Minister of COMMUNICATIONS be pleased to state:

(a) whether Government propose to import car phones, if so, what are the details regarding the quantity and value thereof;

(b) the amount of foreign exchange likely to be spent; and

(c) the reasons for which these are being imported?

THE MINISTER OF ENERGY AND THE MINISTER OF COMMUNICATIONS (SHRI VASANT SATHE): (a) Yes, Sir. It is proposed to introduce modern cellular mobile radio telephone system in Bombay with an initial capacity of 1200 lines on experimental basis. The estimated cost of this system is Rs. 9.5 crores approximately. The capacity of this system is likely to be expanded later to 5000 lines. Similar system is also